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The State of Idaho and the J.A. and Kathryn Albertson Foundation (JKAF) have made considerable 

investments in Idaho’s education, technology, and data systems to better serve students. One key JKAF 

investment has been in Schoolnet, an Instructional Improvement System (IIS) designed to make data and 

other resources easily accessible and useable by teachers to directly impact classroom instruction, 

school decision-making, and ultimately student success.  

The Idaho State Department of Education (SDE) was awarded a grant from the U.S. Department of 

Education for approximately $6 million in 2009 to develop a Statewide Longitudinal Data System (SLDS). 

To ensure the system was of use to Idaho’s schools and school districts, JKAF granted $21 million in 

additional funding to SDE to link an IIS to Idaho’s SLDS, which is known as the Idaho System for 

Educational Excellence (ISEE).  

This Lessons Learned Executive Summary from the Institute for Evidence-Based Change (IEBC) provides 

insights from the field about Idaho’s experience in the IIS pilot and the state’s new direction with the 

project.  The report is based upon feedback from numerous educators’ across the state gathered 

through IEBC’s comprehensive review of Schoolnet implementation in spring 2013. This review included 

interviews and a teacher survey at multiple districts using Schoolnet, as well as interviews with 

individuals responsible for Schoolnet development and implementation at SDE and Pearson—the 

company that runs Schoolnet. The report is also based upon IEBC’s follow-up facilitation between SDE 

and Pearson from August 2013 to April 2014 and interviews with school districts conducted by JKAF staff 

in spring 2014.  

What happened? 
Through a competitive proposal process, SDE selected Schoolnet as its IIS. Selection committee 

participants noted that Schoolnet was far and away the most comprehensive and developed system 

available at the time, especially noting the importance of lesson planning and assessment functions. SDE 

and Pearson have been working to develop and rollout Schoolnet in the state over the last three years, 

and they have struggled to meet the expectations and needs of Idaho educators.  

Idaho educators and stakeholders described several key implementation challenges: 

 This large effort represented Pearson’s first foray into implementing the Schoolnet platform at the 

state level for use by all districts. Prior to this effort, Schoolnet linked only to district student 

information systems. Many educators in the field believe SDE and Pearson did not fully appreciate 

the complexity of the project at the outset, set too high expectations, and did not anticipate 
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challenges well. Many teachers and administrators reported frustrations with resulting product 

delays and inaccuracies.  

 Many educators reported that they couldn’t use the IIS because of poor data quality and 

timeliness of the data. These data challenges also were related to ISEE —users see these systems 

as one and the same. SDE and Pearson put a lot of effort into strengthening the data flow into 

Schoolnet and making it more efficient during the 2013-14 academic year. 

 Although SDE selected pilot districts, it requested that Pearson roll out Schoolnet to all Idaho 

districts immediately during the “pilot” phase. This statewide roll-out precluded the opportunity 

to ensure problems were addressed prior to introducing the IIS statewide. Additionally, districts 

that received pilot grants reported that they did not have enough time to properly integrate this 

resource and train their teachers to use it effectively.  

 This project lacked strong communications to and from the field to explain progress or assess 

district needs. Many districts reported that SDE did not understand their needs, especially related 

to professional development and technical assistance. This perception was further amplified as 

the districts believed SDE staff had limited experience in teaching and learning, and respondents 

noted that available professional development resources, such as ISEE navigators, were largely 

ineffective.  

 Another factor in the troubled roll-out was the focus by SDE on making Schoolnet into a “digital 

backpack.” The digital backpack is supposed to be a collection of significant data about each 

student, including demographics, enrollment information, test results, interventions, attendance, 

report card grades, and teacher notes. While easy to describe, a digital backpack is difficult to 

build and implement, even more so when a SLDS is capturing information from multiple student 

information systems, only select SLDS data would be used for the digital backpack, and data 

represent different time frames and require different types of validation.   

Course Correction 

In response to the documented frustrations in the field, JKAF asked IEBC to conduct an independent 

review of the Schoolnet project in spring 2013. Findings noted several deficiencies and challenges 

described above. The report also identified action steps to address these challenges to right the ailing—

but salvageable—Schoolnet implementation. Thereafter, JKAF asked IEBC to consult with SDE and 

Pearson teams to course correct the project with attention to the identified critical areas. 

SDE and Pearson met in August 2013 to discuss next steps and focus on improving their tumultuous 

working relationship for the good of the project. Over the next seven months, the teams successfully 

worked to improve the Schoolnet experience for users. SDE and Pearson prioritized data quality and 

timeliness as a key to improving the end user concerns with Schoolnet.  

The teams focused on improving the teacher experience — a strategic move that set high priority for 

changes that would have the greatest impact on classroom instruction and student learning; leading, in 

turn, to increased buy-in. Specific changes included the Five File Format data submission (which could 

manage nightly uploads instead of monthly) to improve data relevancy and a pilot to directly connect 
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Schoolnet to a district’s student information system (instead of to ISEE) to improve data quality and 

timeliness. Further, for a brief period, it seemed that SDE was prioritizing leadership with a teaching and 

instructional background. However, with the Deputy Superintendent’s resignation, that perspective was 

again absent from the SDE team.  

Over the last seven months, Pearson engaged its senior leadership, came to the table to problem solve 

major challenges, and made authentic efforts, often beyond the project scope, to get the project back 

on track and in a place to make meaningful differences for teachers.  

Several success stories about Schoolnet use in Idaho have emerged from the field during this course 

correction. More educators are accessing the tool, and anecdotal stories about use show some 

educators are finding value—by saving them time and informing their teaching. Despite these findings, 

the clock is ticking on the pilot and many educators have still not appreciated the benefits of the IIS. 

Lessons Learned 
Final reflections about the Schoolnet pilot offer important lessons learned from the project. 

 Districts value an IIS platform. While educators reported their frustration about Schoolnet 

implementation, almost universally, they want an IIS to inform their work. As one superintendent 

stated, “I have to have an IIS in this district.  If we didn’t have an IIS, it would be like a ship without GPS, 

radar, or steering mechanism.  We are making this work now and don’t want to go back.”  

 The one-way SLDS to IIS data connection is complex and challenging, and plans to link any IIS to an SLDS 

should account for this complexity in a realistic approach and timeline.  

 To successfully implement an IIS, a high degree of understanding of district needs about how the 

system should work, its content, and also professional development is necessary. All districts would 

benefit from a needs assessment to understand what supports are required for implementation and 

what type of professional development (e.g., content and delivery method) would best meet their 

needs. 

 Successful IIS implementation needs strong leadership from a managing partner that accepts 

leadership responsibilities, understands its strengths and limitations, is able to evaluate and prioritize 

with a lens on teaching and learning, addresses staffing gaps, and leverages key partners to fill areas 

of need. Further, while the focus of a digital backpack is an important goal, it should not conflict with 

how the IIS supports the needs of teachers in the classroom. 

 Staying true to an IIS pilot plan is important to ensure districts get the resources they need, problems 

can first be fixed on a small scale, and early successes can quell fear of change typically encountered 

with a new initiative. Instead of setting up a system of haves and have-nots, a pilot would avoid 

wasting resources everywhere on a system that is yet to be fully developed.  

 A statewide IIS implementation needs a strong communications plan that will explain the status of the 

project and highlight key successes, as well as solicit feedback from districts. 
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Where do we go from here? 
Recent positive developments in implementation have been largely overshadowed by earlier missteps 

and puzzling future plans. Based on project history, it appears that SDE may be overestimating its 

capacity to manage this system, and districts that have invested their time and resources into this IIS 

may be further frustrated after the pilot concludes and as SDE begins to self-host this platform. 

SDE has begun to operate and maintain the Schoolnet platform on its own servers.  It expects to operate 

the IIS successfully, meeting district needs, without support from Pearson. SDE purchased a perpetual 

license to Schoolnet, so legally SDE has the right to self-host this application on its own hardware—but, 

given what has been learned, it may not be in the user’s best interest to do so. As the feedback 

indicates, SDE has underestimated the leadership and technical needs of this project, and their intention 

to continue without basic support from Pearson may be shortsighted. SDE will host a stagnant version of 

Schoolnet that will not receive automated upgrades because the contract with Pearson was not 

renewed.  

Moving forward, there are other concerns about SDE’s IIS-ISEE link. Recently, the Idaho legislature 

adopted language that is undefined and perplexing. As explained by SDE staff, they expect all Idaho IISs 

(whether Schoolnet or any other system) to “interface” with ISEE, meaning that they must pull data 

from ISEE and also push data into it. 

The implications of this new SDE requirement are confounding. First, no IIS currently has this 

functionality and ISEE is not currently configured to allow for it. This would be yet another component of 

an already very complex, unwieldy system.  Further, this approach has not been tested, yet it is the likely 

path SDE will require of districts when integrating an IIS to ISEE. Therefore, if a district would like to use 

state dollars to invest in its own IIS, either Schoolnet or another system, it is expected that the system 

will have this functionality. Alternatively, districts can use SDE’s static version of Schoolnet that will not 

receive updates and is no longer supported by the developer. These options are complicating a system 

that has already struggled to fulfill the potential of a linked IIS and SLDS that yields the desired 

improvements in teaching and learning. 

While JKAF has expressed overwhelming appreciation for the district involvement in the Schoolnet 

implementation, it is frustrated with the final outcomes and the plan for the future of Schoolnet as a 

resource for all Idaho school districts, schools, teachers and students. JKAF acknowledges there are 

several districts finding some value in Schoolnet, and JKAF plans limited support in the final months to 

provide for the last planned upgrades to the system. However, JKAF is committed to improving the 

educational outcomes for all students, and will be actively pursuing strategies to support the quality of 

teaching and learning through technology and data efforts, directly and through their funded partners. 
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